Rpt-ID: RCPESPRJ Georgia Date: 10/12/2015
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14681-13-T00-0 Estimate Number: 0021 Pay Period: 09/11/2015
to 09/30/2015

Contract Location: Time Allowed: 667 Days
SR 87 CONN BEGINNING AT US 341/SR 27 AND EXTENDING Elapsed Calender Days: 667  Days
Percent Time: 100.00
District: 2 Area: 02
Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let: 10/18/2013

1339 GA. HWY. 112 Date Awarded: 11/01/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/03/2013

COCHRAN GA 31014-1252 Date Work Began: 01/06/2014

Phone: (478)934-2707 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $6,634,852.15 Counties:

Original Contract Amount $6,030,188.56 Dodge

Funds Available $1,855,498.51

Percent Complete 72.03%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
221975- $6,634,852.15 $6,030,188.56 $1,855,498.51 72.03% $417,773.70

Chief Engineer
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Estimate Summary By Project
Contract ID: B14681-13-T00-0 Estimate Number: 0021 Pay Period: 09/11/2015

to 09/30/2015

Project Number: 221975- SR 87 CONN - SRTS

Federal State Project Number:  STP00-0066-01(029)

Total to Date

Prev to Date

This Estimate

Participating $3,823,482.93 $3,489,263.97 $334,218.96
Non-Participating $955,870.71 $872,315.97 $83,554.74
Total Earnings $4,779,353.64 $4,361,579.94 $417,773.70
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $4,779,353.64 $4,361,579.94 $417,773.70
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $4,779,353.64 $4,361,579.94

$417,773.70

Total Payable:
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ContractID: B14681-13-T00-0 Estimate Number: 0021

Date: 10/12/2015

Page 3 of 7

Pay Period: 09/11/2015
to 09/30/2015

Project Number 221975-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .842
60000.000 .065
.907 $3,900.00 $54,420.00
STP00-0066-01(029)
0025 205-0001 UNCLASS EXCAV CcY 63,951.000 65,118.914
4.420 .000
65,118.914 $.00 $287,825.60
Category Amount: $3,900.00 $342,245.60
Category Number: (0050 DRAINAGE
0085 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 361.000 388.000
33.170 .000
388.000 $.00 $12,869.96
0090 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 916.000 917.000
39.800 .000
917.000 $.00 $36,496.60
0100 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 305.000 277.000
33.170 24.000
301.000 $796.08 $9,984.17
0135 603-7000 PLASTIC FILTER FABRIC SY 778.000 1,857.445
5.530 .000
1,857.445 $.00 $10,271.67
Category Amount: $796.08 $69,622.40
Category Number: 0010 ROADWAY
0145 634-1200 RIGHT OF WAY MARKERS EA 125.000 .000
93.980 125.000
125.000 $11,747.50 $11,747.50
0150 641-1200 GUARDRAIL, TP W LF 5,105.000 .000
18.230 3,686.000
3,686.000 $67,195.78 $67,195.78
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ContractID: B14681-13-T00-0 Estimate Number: 0021

Date:

Pay Period:

10/12/2015
Page 4 of 7

09/11/2015

to 09/30/2015

Project Number 221975-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0155 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 7.000 .000
771.770 5.000
5.000 $3,858.85 $3,858.85
0160 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 7.000 .000
1990.240 4.000
4.000 $7,960.96 $7,960.96
Category Amount: $90,763.09 $90,763.09
Category Number: 0030 PERMANENT EROSION CONTROL
0170 163-0240 MULCH TN 470.000 80.140
155.000 34.930
115.070 $5,414.15 $17,835.85
Category Amount: $5,414.15 $17,835.85
Category Number: 0040 TEMPORARY EROSION CONTROL
0205 163-0232 TEMPORARY GRASSING AC 10.000 10.525
300.000 .000
10.525 $.00 $3,157.50
0248 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,000.000 888.750
15.480 222.188
1,110.938 $3,439.47 $17,197.32
0250 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,975.000 5,040.000
0.010 1,139.000
6,179.000 $11.39 $61.79
0285 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 23.000
436.750 .000
23.000 $.00 $10,045.25
0290 167-1500 WATER QUALITY INSPECTIONS MO 24.000 19.000
1100.160 1.000
20.000 $1,100.16 $22,003.20
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Contract ID: B14681-13-T00-0 Estimate Number: 0021 Pay Period: 09/11/2015
to 09/30/2015
Project Number 221975-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0295 170-1000 FLOATING SILT RETENTION BARRIER LF 450.000 500.000
13.270 .000
500.000 $.00 $6,635.00
Category Amount: $4,551.02 $59,100.06
Category Number: (0010 ROADWAY
0320 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 5,882.000 6,980.000
7.020 .000
6,980.000 $.00 $48,999.60
Category Amount: $0.00 $48,999.60
Category Number: (0050 DRAINAGE
0414 500-3200 CLASS B CONCRETE CcY 24.000 14.446
562.800 16.395
30.841 $9,227.11 $17,357.31
Category Amount: $9,227.11 $17,357.31
Category Number: 0070 SOIL CEMENT BASE -ALT 2
0430 301-5000 PORTLAND CEMENT TN 2,522.000 1,651.460
120.000 444 .540
2,096.000 $53,344.80 $251,520.00
0435 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 16,009.000 13,898.190
TL & H LIME 64.000 1,285.290
15,183.480 $82,258.56 $971,742.72
Category Amount: $135,603.36 $1,223,262.72
Category Number: (0050 DRAINAGE
0445 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 262.000 760.000
60.810 .000
760.000 $.00 $46,215.60
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Date: 10/12/2015

Page 6 of 7

Pay Period: 09/11/2015
to 09/30/2015

Project Number 221975-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0450 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 516.000 1,186.334
55.280 .000
1,186.334 $.00 $65,580.54
Category Amount: $0.00 $111,796.14
Category Number: 0030 PERMANENT EROSION CONTROL
0456 716-2000 EROSION CONTROL MATS, SLOPES SY 10,740.000 8,955.555
1.000 1,191.111
10,146.666 $1,191.11 $10,146.67
Category Amount: $1,191.11 $10,146.67
Category Number: 0010 ROADWAY
0468 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 608.090
L & H LIME 53.600 .000
608.090 $.00 $32,593.62
80% Pay Factor
Category Amount: $0.00 $32,593.62
Category Number: 0030 PERMANENT EROSION CONTROL
0546 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 20.000 32.250
/SAND BAGS 457.750 7.500
39.750 $3,433.13 $18,195.56
Category Amount: $3,433.13 $18,195.56
Category Number: 0010 ROADWAY
0561 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy 25.000 67.440
1022.760 .000
67.440 $.00 $68,974.93
0586 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 24.000 26.000
884.550 2.000
28.000 $1,769.10 $24,767.40
Category Amount: $1,769.10 $93,742.33
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Pay Period: 09/11/2015
to 09/30/2015

Project Number 221975-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SOIL CEMENT BASE - ALT 2
0596 301-4161 PRE-MIXED SOIL-CEM STAB BASE CRS, 8 IN, INt SY 86,924.000 68,890.679
9.500 17,887.219
86,777.898 $169,928.58 $824,390.03
Category Amount: $169,928.58 $824,390.03
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -108,019.820
1.000 -8,803.030
-116,822.850 $-8,803.03 ($116,822.85)
(IN# 1)
9050 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF .000 606.000
115.000 .000
606.000 $.00 $69,690.00
PLAN REVISION DATED 12/12/13
REMOVED TPL 4 X 4 CULVERT AND ADD 2 - DBL 48" PIPE LINES
Category Amount: $-8,803.03 $-47,132.85

Project Total Amount:

$417,773.70

$4,779,353.64



